
FRAZIER PARK PUBLIC UTILITY DISTRICT       
P.O. BOX 1525, FRAZIER PARK, CA 93225 

TELEPHONE: 661-245-3734            FAX: 661-245-3472 
www.frazierparkwater.com 

 
 
July 25, 2024 
 
To:  Ruben Mora, Ruben.Mora@waterboards.ca.gov 
 Project Manager - Office of Sustainable Water 

Solutions California State Water Resources 
Control Board 

RE: Agreement No. SWRCB0000000000D180201500, Project No. 1510007-00lP 
 
Dear Ruben, 
The District requests the following adjustments to the Planning Budget: 
Increase Consolidation Engineering from $45,757.27 to $133,757.27 for Consolidation 
Engineering related costs, increase Engineering Report from $96,729 to $112,260.49 and 
reduce Engineering design from $266,166 to $162,634.51. See the attached budget payment 
request Allowance Summary Sheet for reference: 

(4A) Planning: 
Budget Item    Budget Revised For 
Consolidation Engineering  $45,757.27 $133,757.27 Increased by $88,000 
(4C) Engineering Report:  
Budget Item    Budget Revised For 
Engineering Report   $96,729 $112,260.49 Increased by 15,531.49 
(4E) Engineering Design: 
Budget Item    Budget Revised For 
Engineering design    $266,166 $162,634.51  Decreased by $103,531.49 
 
 
In summary, these adjustments are within the funding agreement budget, and they allow the 
Engineer to attend Board meetings and work on Consolidation Engineering, and Engineering 
Report related work and get paid without interruption.  
 
We request your approval of these budget adjustments so that the Engineer can continue to 
recover costs for attending Meetings, complete Consolidation Engineering and Engineering 
Report work related to the FPPUD Planning Project. 
If you need additional information, please contact General Manager, Jonnie Allison. 
 
 
By: Frazier Park Public Utility District  
 
 
_____________________           
Lisa Schoenberg, President      
 
 



Allowance (soft costs) Summary Sheet
(1) Project Name: Frazier Park/Lake of the Woods Regional Consolidation Project
(2) Project Number: 1510007-001P
(3) Agreement Number: SWRCB0000000000D180201500

(5) Amount Claiming For Disbursement

Category (i.e. Planning, Design, etc.)             Current 
budget Change

Proposed Revised Budget 
amount Invoice # Invoice Total

DFA* Loan Amount 
(please indicate 

split %)

 DFA* Grant Amount 
(please indicate 

split %)
(4A) Planning:
  Management, Administration: $54,591 No change $54,591.00 $54,591.00 0% 100%
  Legal:                                           $25,553 No change $25,553.00 $25,553.00
  Staff Cost Recovery:                  $6,348 No change $6,347.69 $6,347.69 0% 100%
Consolidation Engineering        $133,757 Proposed Change +$88,000 $133,757.27 $133,757.27
Consolidation MSR                     $38,000 No change $38,000.00 $38,000.00
Consolidation Legal                    $19,000   No change $19,000.00 $19,000.00
Planning Subtotal:   $277,249 $277,248.96 $277,248.96 0% 100%
(4B) Test Wells/Design:
Test well Plans & Specs:               $27,012 No change $27,012.41 $27,012.41
Test well Eng. Administration       $24,420 No change $24,420.00 $24,420.00 0% 100%
Test well drilling:                          $201,386 No change $201,385.73 $201,385.73
Labor Compliance:                           $1,680 No change $1,680.00 $1,680.00
Apraisals, Licenses, Access:         $66,000 No change $66,000.00 $66,000.00
 Fish & Wildlife fees:                         $2,000 No change $2,000.00 $2,000.00
Hydrogeological & Inspectiion      28,889              No change $28,889.00 $28,889.00
Water Quality testing:                     $4,530 No change $4,530.00 $4,530.00
 Hydrogeology Report:                   $6,831            No change $6,831.00 $6,831.00
            No change $0.00 $0.00

Test Wells/Design Subtotal: $362,748 $362,748.14 $362,748.14 0% 100%
(4C) Engineering Report:
Engineering report:              $112,260.49 Proposed change +$15,531.49 $112,260.49 $112,260.49

Project Design Report Subtotal:  $112,260.49 $112,260.49 $112,260.49
(4D) Environmental Documents:
Environmental Documents:      $100,000 No change $100,000.00 $100,000.00

Environmental Documents Subtotal: $100,000 $100,000.00 $100,000.00
(4E) Engineering Design:
Engineering Design                 $162,634.51 Proposed Change -$103,531.49 $162,634.51 $162,634.51

Engineering Design Subtotal:$230,968 $162,634.51 $162,634.51
(4F) Contingency:

$0 No change $0.00 $0.00
 Contingency Subtotal:            $0               $0.00 $0.00

Total Planning     $1,014,892 $1,014,892.10 $1,014,892.10 0% 100%

Instructions: Add additional rows as needed for each category Definition:
1. Complete the project name * DFA (Division of Financial Assistance through the State Water Resources Control Board)
2. Complete the project number
3. Complete the agreement number
4. Allocate the allowances (cost costs) accordingly into the appropriate catoegories
5. If there are multiple funding sources please indicate the splits 
6. Please subtotal each category


	10 - FPPUD Budget adjustment 14 ltr to State
	Budget adjustment request 14b - 260 and 261_FrazierParkPUD_1510007-001P.pdf
	Allowances Summary Sheet


